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0 NEX-ACCESS 3/1/12

1 PROJECT START 3/1/12

2 Preliminaries 3/1/12

5 Prelimaries Completed 7/4/12

6 Data Integration 7/5/12

9 Data Integration Completed 11/7/12

10 Process Integration 7/5/12

13 Process Integration Completed 1/16/13

14 Data and Process System Interface 1/17/13

17 System Interface Completed 8/14/13

18 Client Libraries and Tools 8/15/13

22 Client Libs and Tools Completed 2/5/14

23 Web Services Migration Tools 8/15/13

25 Migration Tools Completed 1/1/14

26 PROJECT END 2/5/14
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